

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

MPP

Date:	17.08.09	Job No.:	PI17-727-01	ADR Yes/No:	ADR Date:	ECN #:	17- 614
Product No.:	D350-727	Created By:	CV	Approved By:	DS		
Product Name:	Wearplate Kits	Checked By:	HS				

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	
Production Planning Man. / Production Planner	Y	65 / MP	
Supply Chain Director / Purchasing Manager	Y	RA / CL	
Production Engineering Coord.	Y	DD	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW / LM	
Customer Technical Support	Y	MB / ML	
Marketing	Y	WR	
Prod. Man. Solution Provider	Y	HM	

Reason for Change:

Add EC130 Wearplate to existing PDA

Documents Affected:

PDA05-18 Issue 3; IIN-D350-727 Rev B; ICA-D350-727 Rev 1; D5465 Rev A; D5478 Rev A; D3319 Rev D; ACR-D130-727-2 Rev A; DOC-D350-727-2 Rev A
MDL-D350-727 Rev F.

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____
PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	VS	MDL-D350-727 Rev F	17.07.21 VS
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10		N			

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		17.08.11
12	Update Product Specification Files (Bluefiles)	Y	KJ		17.08.11
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		17.08.11
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	KJ		17.08.11
16	Create/Update Parts / STC Database	Y	KJ		17.08.11
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		17.08.11
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	17.08.11
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		17.08.11
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		17.08.11
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		17.08.11
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

D350-727-011/-013/-015/-041/-043/-045 will now be at CHG 003 when manufactured per D3319 Rev. D
D130-727-111/-141/-142 Kits will be at CHG 001
Update Router for D3319-x to reflect D3319 Rev. D
Create BOMs/Routes for D130-727-111/-141/-142 Kits and D5465/D5478 Parts.

211 wip being welded by hand
17.08.29

ECN Verified & Complete: _____ Date: _____